

HR Process Optimization Project for Synergy Enterprises




Transforming Global HR through SAP SuccessFactors.

Business Case Presented by
Efeomo Asekame

COMPANY OVERVIEW



5
Continents



75,000+
Employees



Brand



**Customer
Loyalty**



**Operational
Efficiency**



**Top Global
Talent**

EXECUTIVE SUMMARY



Problem

- Disjointed HR systems
- Manual work
- High costs



Solution

Unified SAP
SuccessFactors
platform
(global rollout)



Benefit

- 30% cost reduction
- 50% error cut
- ROI 39.5% | \$2 M annual savings

Current HR Challenges

Fragmented
HR systems
across regions


Manual and
error-prone
processes

Lack of global
workforce
insights

High IT
maintenance
costs

Compliance
and data
privacy risks

Project Objective



Goal

- Build one HR system to unify data, simplify operations, and empower decisions.

Outcome

- Faster HR processes, fewer errors, happier employees.

Review of Options and Proposed Solution

Option	Description	Pros	Cons
1. Oracle Fusion HCM	Cloud based HCM	Strong HR features for global business. Rated 8/10	Tight integration, suitable for enterprise already on Oracle footprint. Longer deployment time.
2. Workday HCM	Cloud based HCM.	Modern and user-friendly, faster time to value. Rated 8.5/10	Limited regional compliance support.
3. SAP SuccessFactors	Cloud based HCM	Comprehensive, global, proven for large enterprises. Mature for multinational compliance support. Rated 9.5/10	Implementation and integration can be time-consuming and consultant heavy.

Solution

Why SAP SuccessFactors

SAP SuccessFactors Suite

Proven for large enterprises

Unified cloud-based HR platform

Multi-language, multi-currency support

Covers Core HR, Payroll, Recruitment, Learning, and Performance

Strong regional compliance (GDPR, labor laws)

Centralizes global HR data and reporting

Seamless ERP and payroll integration



Expected Benefits

- 30% reduction in HR costs
 - 50% fewer manual errors
 - Unified analytics dashboards
 - Improved employee experience
 - 39.5% ROI within 2 years
- 

Financial Analysis

- Expected Financial Gains:
 - Annual savings of approx. \$2m from reduced manual work and system maintenance
 - Payback period: 2 years
 - ROI = 39.5% (based on net gains after 2 years)

Cost Item	Estimated Cost (USD)
Software Licensing (SAP SuccessFactors)	\$450,000
Implementation & Integration	\$150,000
Training & Change Management	\$25,000
Support & Maintenance (Annual)	\$15,000
Total Project Investment	\$4,300,000

Implementation Plan

Duration: 16 months

Methodology: Agile SDLC. Why:

- Agile allows teams to quickly respond to changing requirements, priorities, or market conditions.
- Continuous feedback loops make it easier to refine the product based on real-world input.

Faster Delivery of Value

- Work is divided into small increments (sprints or iterations), allowing for early and continuous delivery of usable features.
- Stakeholders start seeing results sooner rather than waiting for a “big bang” release.

Enhanced Collaboration and Communication

- Agile encourages daily stand-ups, sprint reviews, and retrospectives, promoting open communication among team members and stakeholders.
- This fosters shared ownership and quick problem-solving.

Customer-Centric Development

- Frequent feedback from customers ensures the product meets user needs and expectations.
- Regular demos and reviews help validate assumptions early.


Improved Quality

- Continuous integration, testing, and review reduce bugs and technical debt.
- Regular retrospectives encourage learning and process improvement.

Phases:

1. Initiation & Planning (Month 1-2) – Stakeholder analysis/alignment, project approval
2. Requirement Gathering (Months 3–5) – Business process mapping (AS-IS/TO-BE), system specifications, creation of wireframes, gap analysis.
3. System Design & Configuration (Months 6–9) – Phased sprints and release of viable products, testing and fixes.
4. Data Migration (Months 10–15) – Starting with head-office in month 10 and global rollout/data migration in month 12.
5. Training and Review (Month 13-16) – Staff training and review of feedback.

Key Personnel



Risk and Mitigation

Risk



Employee resistance
to change



Data Migration
errors



Integration issues



Cost Overruns

Mitigation Strategy

- Conduct awareness and training programs
- Perform phased migration and data validation
- Use experienced SAP implementation partner
- Monitor budget through Agile sprints and milestones

Conclusion

The proposed implementation of SAP SuccessFactors will modernize HR operations at Synergy Enterprises, creating a unified global HR platform that enhances efficiency, compliance, and employee engagement. We request project approval and funding of \$4,300,000 to execute the 16-month rollout and deliver measurable operational improvements within two years.

